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JFK - John F. Kennedy International Airport (Activities)
JFK 13L ALSF Rehabilitation 10/21/2010 - 10/28/2011

Project Initiative Description Status Start Finish

Plant Construction In-Service Plant construction is in the
non-Airport Operations Area.

Non-AOA Plant construction
Complete.

10/21/2010
A 

02/28/2011
A 

Plant Construction (AOA) Plant Construction is in the
Airport Operations Area.

ALSF-2 is out of service during
this phase of construction. ILS
RWY 13L CAT II Approaches
are unavailable and CAT I
minimums are raised to 4000
RVR. NOTE** Lead-In-Lights
WILL remain in service while
ALSF is out of service.

03/01/2011
A 

07/05/2011
A 

Declare Service Available
(ALSF)  

Successfully passed flight
check on June 29, 2011.
Declared Services were
available July 7, 2011.

  07/07/2011
A 

In-Pavement Light Can Repair
Repair or replacement of flush
mount In-Pavement lighting
equipment on 13L.

Project completed Sept 23,
2011.

07/11/2011
A 

09/23/2011
A 

LDIN Lights (13L Group)
Only the 13L Group of
Lead-In-Lights will be out of
service.

Project restarted - Completion
delayed from August 15 to
October 28 due to Furlough.
Remaining 4 Lead In Lights will
remain in service. VOR/GPS
13L/13R (Canarsie) approach
will still be available.

09/21/2001 10/28/2011 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00610AD.pdf

